
 2017-18 18-19 19-20 20-21 21-22 22-23 

Evamere K, 1 K, 1 K, 1 Pre-K, K Renovation for CO Central Office 

Ellsworth Hill Pre-K, 2 Pre-K, 2 Pre-K, 2 1,2 1, 2 1, 2 

McDowell 3 3 3 Renovation Pre-K, K Pre-K , K 

East Woods 4, 5 4, 5 4, 5 Renovation 3,4,5 3,4,5 

Current MS 6,7,8 6,7,8 6,7,8 3,4,5 Demolition  

New MS Planning Construction Construction 6,7,8 6,7,8 6,7,8 

HS 9,10,11, 12 9,10,11, 12 9,10,11, 12 9,10,11, 12 9,10,11, 12 9,10,11, 12 

Anticipated Construction Timeline and Grade Levels 
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